

# PROJECT CHARTER

## GENERAL PROJECT INFORMATION

PROJECT NAME		PROJECT MANAGER	PROJECT SPONSOR
ExpenseTracker PRO – MVP		Jovan Janjušević	Marko Petrović
EMAIL	PHONE	ORGANIZATIONAL UNIT(S)	
jovanjanjusevic2002@gmail.com	060-XXX-XXXX	Project Management & Development Team	
GREEN BELTS ASSIGNED		EXPECTED START DATE	EXPECTED COMPLETION DATE
N/A		01.12.2025.	15.01.2026.

## PROJECT OVERVIEW

PROBLEM OR ISSUE	Nedostatak efikasne, moderne aplikacije koja korisnicima daje brz i jasan pregled troškova bez kompleksnih finansijskih alata.
PURPOSE OF PROJECT	Primena Next.js/React tehnologija za kreiranje MVP Full-Stack rešenja koje omogućava korisniku da unosi, kategorizuje i vizualizuje svoje finansije.
BUSINESS CASE	Uvođenje aplikacije će omogućiti korisnicima bolju kontrolu nad ličnim finansijama. Brz i reaktivan UX (zahvaljujući Reactu) zadržaće korisnike.
GOALS / METRICS	Isporučiti 100% planiranih User Stories za MVP. Metrike: Zadovoljstvo korisnika (fiktivno), Performance (brzina učitavanja Next.js).
EXPECTED DELIVERABLES	Funkcionalan MVP (autentifikacija, unos troškova, kategorizacija, sumarni pregled). PM Dokumentacija (Project Charter, Risk Log, Lessons Learned Report).

## PROJECT SCOPE

WITHIN SCOPE	Razvoj Full-Stack aplikacije (Next.js/React) koja podržava autentifikaciju, unos troškova, kategorizaciju i sumarni pregled (MVP funkcionalnosti). Uključuje PM dokumentaciju.
OUTSIDE OF SCOPE	Integracija sa eksternim bankarskim API-jima; Napredna poreska pravila; Razvoj native mobilne aplikacije.

TENTATIVE SCHEDULE

KEY MILESTONE	START	FINISH
Project Kick-Off & Charter Approval	01.12.2025.	02.12.2025.
Sprint 1 Execution (Auth & Input)	03.12.2025.	16.12.2025.
Sprint 2 Execution (Categories & List)	17.12.2025.	30.12.2025.
Sprint 3 Execution (Dashboard & Reports)	02.01.2026.	15.01.2026.
Risk Analysis & Final Documentation	16.01.2026.	20.01.2026.
Project Close Out & MVP DeliveryPhase	21.01.2026.	21.01.2026.

RESOURCES

PROJECT TEAM	Jovan Janjušević - Project Manager	Ana Kovač – Next.js Developer	Petar Jović – QA Engineer
SUPPORT RESOURCES	Operations, Sales, Engineering		

BENEFITS AND CUSTOMERS

PROCESS OWNER	Marko Petrović (Product Owner)
KEY STAKEHOLDERS	Jill DeGrassio
FINAL CUSTOMER	Korisnici (Pojedinci i Mali biznisi)
EXPECTED BENEFITS	Kreiranje brze, stabilne <b>Next.js/React</b> aplikacije koja pruža <b>trenutni uvid u mesečni novčani tok</b> (cash flow) i omogućava donošenje odluka.

RISKS, CONSTRAINTS, AND ASSUMPTIONS

RISKS	Postoji rizik od proširenja opsega (Scope Creep) usled dodatnih zahteva klijenta nakon odobrenja MVP-a. Takođe, postoji opasnost od netačne procene zadataka tokom Sprint Planninga, s obzirom na složenost implementacije Next.js rutiranja za funkcionalnost aplikacije. Odsustvo ključnog resursa, developera, može takođe ugroziti isporuku.
CONSTRAINTS	Projekat je striktno ograničen vremenskim okvirom od 6 radnih nedelja (3 Sprinta) za isporuku MVP-a. Takođe, tehnološki okvir je fiksiran na Next.js i React. Timski resursi su ograničeni na tri člana (PM, Developer, QA), bez mogućnosti dodavanja dodatnog osoblja tokom prve faze razvoja.
ASSUMPTIONS	Pretpostavljamo da će Product Owner (Marko Petrović) biti redovno dostupan timu za donošenje odluka i pojašnjenja Backloga. Takođe pretpostavljamo da će Trello Board funkcionisati kao centralna baza informacija projekta, čime se obezbeđuje potpuna transparentnost.

PREPARED BY	TITLE	DATE
Jovan Janjušević	Junior Project Manager	24.11.2025.





## **DISCLAIMER**

Any articles, templates, or information provided by Smartsheet on the website are for reference only. While we strive to keep the information up to date and correct, we make no representations or warranties of any kind, express or implied, about the completeness, accuracy, reliability, suitability, or availability with respect to the website or the information, articles, templates, or related graphics contained on the website. Any reliance you place on such information is therefore strictly at your own risk.